
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:44 PM

Run date

Time

Reviewer: Liu, Tai-Lin 03-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 012 Date: 02-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 175

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:10 AM. Crews had to work on welding the top & bottom plates
between E - 1 & E - 2 . & they had to install bolts on the U ribs between E - 2 & E - 3 . Crews started at
7:20 AM.

Darryl , Jacob , Jose , Paul & Walter . Had to work on E - 2 & E - 3 U ribs connections . Crews
had to place the permenant bolts in U ribs # 10 , 14 , 16 , 18 , 20 , 22 ,24 , 26 , 28 , & 30 . Crews had to
sort their bolts , washers , & nuts crews were done at 7:40 AM.

Jose & Walter had to work on U ribs # 22 , 24 , 26 , & 28 . They started at 7:40 AM. Crews were
done at 10:00 AM.

Paul , & Jcob on U ribs # 10 , 14 , 16 , 18 , & 20 . Crews started at 7:50 AM. They were done at
11:30 AM.

Joshua & Roberto came to the site to telp installing the permenant bolts at 10:30 AM. Crews had
to work on U ribs 2 , 4 , & 6 , crews were done at 12:00 PM.

In addititon to that , crews had to change some of the long bolts , & place the proper length .

Darryl had to work on house keeping , work with all crews , sort & supplies materials to his crews
.
All crews were done at 5;15 PM. They had to wrp up their tools & equipment . Crews left at 5:20 PM.

Jordan & Jeremy had to work on E - 1 & E - 2 lower plates . Crews had to weld the remaining
sections on the soffit . They had to clean , grind , heat , & get the apporval from the QA & Qc before
starting their welds.

Jeremy had to weld between D 10 & D 11 . He had to prepare the welding area . Jeremy started
his 1st pass at 8:20 AM. He was done at 3:40 PM.

Jeremy had to stay with Gary & Michael for 3 hours after completing the 2nd weld to monitor the
heat . Jeremy left at 7:00 PM.

Jordan had to work between D 17 & D19 . He started the 1st pass at 7:45 AM. He was done at
3:00 PM. He had to wrp up his tools & equipment . He left at 3:30 PM.

Rory had to manage the work ,. He had to help all crews cleaning , grinding , monitoring the heat ,
supppliy materials , & work with the inspectors . He left to help on the top from 3:30 PM. Until 5:15 PM.

Both crews had to work with Scott , Bernie , Jessie , & Michael .
Jinquan , Sangtao , Chun , James , Lloyd , & Kenneth had to work on top plate preparations .

Crews had to clean , grind , vacuum , heat , seal the bottom of the containment box , & butter weld the
remaining areas before setting the track for the Arc welding machine . Crews started at 8:00 AM.

No strucutral weld was performed today on the top plates . Crews had to work in all areas on the
site . No specifc activites were perofrmed for the top crews .

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 012 Date: 02-Mar-2010 Tuesday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Chun FIndustrial Hygienist 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 3.00 0.00 11.00

JNM JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM Roberto HernandezIronworker 0.00 2.00 0.00 2.00

JNM JINQUANG HAIronworker 8.00 0.00 0.00 8.00

LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

KENNETH CHAPTELLIronworker 8.00 0.00 0.00 8.00

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00
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